MONTHLY PROGRESS REPORT
‘ April 2013, TASK ORDER 02

Contract: GS-00F-0019L

Task Order Number: EP-S7-12-05

EPA Task Order: 02 (United Zinc HHRA and Eco Risk Assessments)
SRC Project No.: FA558.002

Period covered by this invoice: 4/01/2013 — 4/30/2013

FINANCIAL SUMMARY
Category - Expenses ' | Budget - e Percent
This Cumulative | Ceiling Funded Rémaining | Complete’

| period

Labor $5,480.66 | $5,480.66 | $110,814.00 | $25,000.00 | 78% 22%

Travel n/a n/a n/a n/a n/a n/a

ODC $0.00 $0.00 . |80.00 . . |.$0.00 .. [.100% . |0%

Subcontracting | n/a n/a n/a n/a n/a _|n/a

T Based on funded budget - ' .

EXPLANATION OF OBCs

No ODCs were incurred in this reporting period.

SUMMARY OF ACTIVITIES

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
00 The Work Plan and Cost Estimate were approved on April 5.

Subtask 1.2 — Data Usability Evaluation
0 On April 22, SRC received a CD from EPA with data on United ch

Subtask 1.3 — Risk Assessment Workplan (CSM. Exposure Pathway ID, Exposure Factors
and Tox Values)
O Task has not begun.

Subtask 1.4 — Review of Draft Sampling and Analysis Plan
O On April 17, SRC participated in a teleconference with EPA to discuss the field
sampling plan. _
0 On April 26, SRC received questions from the EPA Human Health Risk Assessor
(Todd Phillips). SRC is prepared to discuss the questions on a teleconference in early
May. o :

Task 2 — Baseline Human Health Risk Assessment and Ecological Risk Assessment
O Task has not begun.
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Subtask 2.1 —Data Reduction (COPC Selectlon and EPC Calculation) for Draft Baselme

Human Health Risk Assessment
O Task has not begun.

Subtask 2.2 —Data Reduction (COPC Selection and EPC Calculation) for Eéolo'gic'al Risk

Assessment .
O Task has not begun.

Subtask 2.3 —Draft Baseline Human Health Risk Assessment
O Task has not begun.

Subtask 2.4 —Draft Ecological Risk Assessment
0 Task has not begun. -

Subtask 2.5 —Final Baseline Hurhan Health Risk Asseéssment
0 Task has not begun. '

Subtask 2.6 —Final Ecological Risk Assessment
O Task has not begun.

DELIVERABLES SUBMITTED THIS MONTH

Date

Task/Subtask | Deliverable Title - | Due Recip.ient
. : Date | Delivered |; .. .
n/a None n/a n/a .n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
None
ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 — Project Planning and Siipport

Subtask 1.1 — Project Management
O Project management calls are anticipated to continue.

Subtask 1.2 — Data Usability Evaluation

"

O SRC has received thé CD of data from Reglon 7 and will begin reviewing the

information.

Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathway ID. Exposure Factors

and Tox Values)
00 Task has not begun.




Subtask 1 4 - Rev1ew of Draﬂ Samplmg and Ana1y51s Plan
0 SRC will comment on the draft SAP in May

Task 2 — Baseline Human Health Risk Assessment and Ecological \Risk Asses'sm'e-:nt
0 Task has not begun. :
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Subtask 2.1 —Data Reduction (COPC Selection and EPC Calculation) for Draft Iié:éé}i'n’é’
Human Health Risk Assessment o '
O Task has not begun.

Subtask 2.2 —Data Reduction (COPC Selection and EPC Calculation) for Ecologlcal Risk
Assessment
0 Task has not begun.

Subtask 2.3 —Draft Baseline Human Health Risk Assessment
O Task has not begun. -

Subtask 2.4 —Draft Ecological Risk Assessment
0 Task has not begun.

Subtask 2.5 —Final Baseline Human Health Risk Assessment
O Task has not begun. '

Subtask 2.6 —Final Ecological Risk Assessment
O Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask | Anticipated Deliverable Title | Due | Date R_ecipient
. © 77 U Date | Delivéred {70 0
n/a None r_x_/_g_ e __n/_a . n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None




